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CCR No. 173 063 (ﬂ Logged Date 5/22/98 Rev. — Request Type cCr

!
Priority  Routne [ 1  Urgent[_]  Emergency Affected Release Change Class ///

Title (description) Files to VATC for test of NCR ECSed15040

Source Nos (RID, NCR, Action item, GSFC CCR, etc.) or

ts Affected
Documen Tech Reference

None

RTM Change [ ] Start New Baseline [_]

Problem
The testing of the fix for NCR ECSed15040 requires that files be delivered and installed in the

VATC.

Proposed Solution
1. Ship the following files from the nightly build output to the SMC for delivery to VATC only:

EcCoEpMgr

EcCoCDSMgr

2. Install files under /tools/common to replace existing files.
3. Delete softlinks from tools/common/ea to tools/bin.

Impact Analysis:

Organizations Affected: BOC [ Contracts [] ECS Chiet Eng [] FOS [] M&O []
Procurement [] Q0 [ Rel. Dev [x] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret ] Sys.Eng [] SysXer: O

cp
Cost: None [x] Smail ] Medium ] Large {]
{Not exceeding $100,000) {$100,000 to $500,000) {Over $500,000}
Schedule: None [] Other
Additional LOC Man-Months
Materials (\ C ,0
Originator John Ujhazy x0468 §}z>, I
S natuy W Date
Office @Q)\__J‘EEM Office Manager 'fi ;1W /{ / b""/ j £
Signature Date

Disposition Approved M\ Approved w/Comment [_] Forward [] Disapproved [_]

Comments: w’

CCB Chairperson /:/ 24 ?//??/
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